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’ o 8 MAY 1981

Federal Building Fund

The following information regarding the Federal Building
Fund was obtained via telephone contact with National Capitol
Region, GSA on 27 May 1981:

@ Projected GSA,receipts for FY-81 = $1.6B
e Projected GSA operating costs = $1.5B
e FY-81 budget for capital improvement = $105M

® FY-80 reserves of $343M remained in the revolving
fund at the end of the fiscal year but were returned
to the Treasury to reduce national deficit.

e It is expected that projected FY-81 reserve of $265M -
will be returned to Treasury.
If federal construction is planned as part of the GSA
prospectus:
® GSA controls design and construction.

e GSA ovefsight committees review and approve the
project. '

e The project competes with all other GSA construction
requirements and competes with political priorities
of GSA oversight members.

e A current example of political priorities is pressure

for $100M construction in Queens, New York on project
"GSA finds inadvisable.
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FY-81 250K
’ 150K Master Plan and Environmental Assessment

20K Topographic and Utility Survey

80K Hi-reliability Utilities Alternatives

FY-82  1.5M

1.0M Design Concepts and Preliminary Drawings

350K Special Studies, e.g., Security Systems,

Energy Management

150K Staff Compensation and Administrative Support

FY-83 9.286M

9.0M Construction Drawings, Specifications, Bid
Packages
286K  Staff Compensation and Administrative Support

ry-84  220.3q &/ %/

FY-85

FY-86 j

220M Construction and GSA Management Fee ’
286K Staff Compensation and Administrative Support

5,130 3/ - AGE Design

Y Beneficial Occupancyg

FY-87 128.3M 4/ Construction § -
_ GSA Management
Fees
FY-88
»FY-89 Occupancy<4
I/ While all construction money reflected in 1 year, it will be desirable to spread funding over

2/

3/
4/

2-3 years once firm detailed estimates are available. Final funding levels of qnder $100M/year

géklegii;ggggtﬁere nreconstructed" by Shipplett/GSA. Apparently CIA project is not separately
identified in GSA program. . .

A&E costs are based on 4 percent of estimated construction (same as CIA). o
Construction costs based on 750,000 sq ft net; 1,000,000 sq ft gross. All space estimatedsq
basis of normal office space. No allowances for special areas such as computer and communi-
cations . :
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5/ Current estimate based on 1977 study twice adjusted for inflation. Based on GSA estimate
for FY-86 construction and NSA estimate for FY-82/83 construction, new Agency studies should

éndlcate construction costs of approx1mate1y $150M. Design costs then reduce to $6.0M vice
9.0M
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